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January 23, 2020

Via Electronic Filing
Rosemary Chiavetta, Secretary
PA Public Utility Commission
PO Box 3265

Harrisburg, PA 17105-3265

Re:  PA Public Utility Commission, Office of Consumer Advocate, Office of Small Business
Advocate, Philadelphia Industrial & Commercial Gas Users Group and William
Dingfelder v. Philadelphia Gas Works - Docket Nos. R-2017-2586783; C-2017-2592092;
C-2017-2593497; C-2017-2595147; C-2017-2593903

Dear Secretary Chiavetta

Consistent with Paragraph 21(a), footnote 3, of the Joint Petition for Settlement (“Settlement”) of
Philadelphia Gas Works (“PGW”) and the Office of Consumer Advocate (“OCA”), and Ordering
Paragraph 5 of the Commission Order entered on June 28, 2019, PGW provides this biweekly
update regarding deployment of agreed-upon billing system changes. The Settlement, which was
filed on April 17, 2019 and approved by the June 28, 2019 Order, resolved the litigated issue in
the above-captioned matter relating to PGW’s partial payment application practices.

Under Paragraph 21(a) of the Settlement, PGW agreed to make the modifications directed by the
May 18, 2018 Order by July 2, 2019. In footnote 3 of Paragraph 21(a), PGW stressed the
importance of thorough testing prior to implementation and agreed to promptly inform OCA and
the Commission of any delays, along with a detailed explanation and new implementation date.
Thereafter, PGW committed to providing bi-weekly status updates. As it deems necessary, OCA
retained all procedural rights to respond to a notification of a delay.

On June 26, 2019, PGW provided a formal notification to the Commission and OCA that it had
encountered a number of issues testing this significant modification to its billing system. Based
on numerous defects requiring code correction and re-testing, and due to the importance of
avoiding billing errors and customer confusion, PGW gave a new projected implementation date
of August 19, 2019. Thereafter, biweekly updates were provided, along with new
implementation dates, as follows:

e OnlJuly 11,2019, PGW filed its first biweekly update, noting that due to the discovery of
two additional defects since the June 26, 2019 notification, more coding and additional
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testing would be necessary and that full implementation may be delayed until September
2019,

e On July 25,2019, PGW filed it second biweekly update, reiterating its expectation of a
delay in full implementation until September 2019,

e On August 8,2019, PGW filed its third biweekly update, indicating that implementation
was expected to occur in September 2019;

e On August 22, 2019, PGW filed its fourth biweekly update, noting its continued
expectation that full implementation would occur in September 2019;

e On September 5, 2019, PGW filed its fifth biweekly update, explaining that five
outstanding defects had been recoded and notifying the Commission and OCA of a new
projected implementation date of October 7, 2019;

e On September 19, 2019, PGW filed its sixth biweekly update, notifying the Commission
and OCA of a new projected implementation date of October 25, 2019 due to the need for
about a month of regression testing;

e On October 3,2019, PGW filed its seventh biweekly update, noting code issues that were
in the process of being corrected;

e On October 17, 2019, PGW’s filed its eighth biweekly update, explaining that code was
still be tested and corrected and alerting the Commission and OCA of a new projected
implementation date of November 8, 2019;

e On October 31,2019, PGW’s filed its ninth biweekly update, describing continuing
implementation challenges and alerting the Commission and OCA of a new projected
date of November 15, 2019,

e On November 14, 2019, PGW filed its tenth biweekly update, alerting the Commission
and OCA of a delay in implementation until December 6, 2019 due to a significant delay
in the job that runs payments;

e On November 27, 2019, PGW filed its eleventh biweekly update, reporting that fixes of
code issues were being tested and that it was still attempting to resolve a significant delay
in the billing jobs;

e On December 12, 2019, PGW filed its twelfth biweekly update, alerting the Commission
and OCA of a delay in implementation until January 24, 2020, due to its continuing
attempts to resolve a significant delay in the billing jobs;

e On December 23, 2019, PGW filed its thirteenth biweekly update, noting its continued
efforts to meet the January 24, 2020 implementation date; and

e On January 9, 2020, PGW filed its fourteenth biweekly update, noting that it was still on
track to implement the project on January 24, 2020.

Since the January 9, 2020 update was provided, PGW has tested the chain of billing jobs.

Currently, PGW intends to implement the project the evening of January 24, 2020. Significant
issues will require a rollback. PGW will provide its next biweekly update on February 6, 2020.
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Current Projected
Implementation
Project Status Date
Payment Testing completed and preparing for
Application implementation. A significant issue
Enhancement in production will require rollback. January 24, 2020

If you have any questions please do not hesitate to contact me.

Sincerely,

Kaiies O 777421/; /,40

Karen O. Moury
Certificate of Service (email only)
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CERTIFICATE OF SERVICE

I hereby certify that this day I served a copy of the foregoing Biweekly Update upon the

persons listed below in the manner indicated in accordance with the requirements of 52 Pa. Code

Section 1.54.

Via Email only

Carrie Wright, Esq.

Erika L. McLain, Esq.

Bureau of Investigation and Enforcement
PA Public Utility Commission
Commonwealth Keystone Building

PO Box 3265

400 North Street, 2nd Floor West
Harrisburg, PA 17105-3265
carwright@pa.gov

ermclain@pa.gov

Harrison Breitman, Esq.
Darryl Lawrence, Esq.
Christy Appleby, Esq.

Office of Consumer Advocate
555 Walnut Street

Forum Place, 5th Floor
Harrisburg, PA 17101-1923
hbreitman(@paoca.org
dlawrence@paoca.org
cappleby@paoca.org

Sharon Webb, Esq.

Office of Small Business Advocate
Forum Place

555 Walnut Street, 1st Floor
Harrisburg, PA 17101
swebb@pa.gov

Todd S. Stewart, Esq.

Hawke McKeon & Sniscak LLP
100 North Tenth Street
Harrisburg, PA 17101
tsstewart@hmslegal.com

Dated: January 23,2019
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Elizabeth R. Marx, Esq.

Joline Price, Esq.

The Pennsylvania Utility Law Project
118 Locust Street

Harrisburg, PA 17101
pulp@palegalaid.net

Josie B. H. Pickens, Esq.
Robert W. Ballenger, Esq.
Jennifer Collins, Esq.
Community Legal Services, Inc.
1424 Chestnut Street
Philadelphia, PA 19102
ipickens@eclsphila.org

rballenger@clsphila.org
icollins@clsphila.org

Charis Mincavage, Esq.

Adelou A. Bakare, Esq.

McNees Wallace & Nurick, LLC
100 Pine Street

PO Box 1166

Harrisburg, PA 17108-1166
cmincavage@mcneeslaw.com
abakare(@mcneeslaw.com
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Karen O. Moury, Esq.



